

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira


Problem Statement 10: Student Club Event Ticketing & Budget Portal

Name: Shridhar Umesh Golipalle

SRN: PES1UG25AM814

1. Backlog: Epics

Epic panel showing all 3 Epics



2. Backlog: User Stories under each Epic

Stories under Epic 1 and Epic 2, with Priority and Status

	> Work	Assignee	Reporter	Priority	Status	
☐	CTSL-1 Epic 1: Event Proposal & Budget Request	Unassigned	Shridhar Golipalle	Medium	To Do	
☐	CTSL-4 Story 1.1: Submit Event Proposal	Unassigned	Shridhar Golipalle	High	Done	
☐	CTSL-5 Story 1.2: Itemized Budget Entry	Unassigned	Shridhar Golipalle	Medium	Done	
☐	CTSL-2 Epic 2: Approval Workflow	Unassigned	Shridhar Golipalle	Medium	To Do	
☐	CTSL-6 Story 2.1: Route Request for Approval	Unassigned	Shridhar Golipalle	High	Done	
☐	CTSL-7 Story 2.2: Approve or Reject Request	Unassigned	Shridhar Golipalle	High	Done	
☐	CTSL-8 Story 2.3: Notify Club Lead of Outcome	Unassigned	Shridhar Golipalle	Medium	Done	


Stories under Epic 3, with Priority and Status

☐	CTSL-3	Epic 3: Event Ticketing & Check-in	Unassigned	SG Shridhar Golipalle	Medium	To Do
☐	CTSL-9	Story 3.1: Generate QR Ticket	Unassigned	SG Shridhar Golipalle	High	Done
☐	CTSL-10	Story 3.2: Scan Ticket at Check-in	Unassigned	SG Shridhar Golipalle	High	Done
☐	CTSL-11	Story 3.3: Flag Invalid/Reused Ticket	Unassigned	SG Shridhar Golipalle	Medium	Done

3. Sprint 1

Note: The Active Sprint board screenshot for Sprint 1 was not captured before the sprint was completed. The burnup chart and sprint event log below are used instead to demonstrate that Sprint 1 was run and completed successfully (4 stories, 21 story points).

Sprint 1 burnup chart — all 21 committed story points completed




Sprint 1 event log — sprint started, work items completed, sprint completed

Date				
Date	Event	Work item	Completed	Scope
Tue, Sep 01 2026, 3:04pm	Sprint started	CTSL-6 Story 2.1: Route Request for Approval CTSL-5 Story 1.2: Itemized Budget Entry CTSL-4 Story 1.1: Submit Event Proposal CTSL-7 Story 2.2: Approve or Reject Request	0	21
Tue, Sep 01 2026, 3:05pm	Work item completed	CTSL-4 Story 1.1: Submit Event Proposal	0 → 5	21
Tue, Sep 01 2026, 3:05pm	Work item completed	CTSL-5 Story 1.2: Itemized Budget Entry	5 → 8	21
Tue, Sep 01 2026, 3:37pm	Sprint completed	CTSL-6 Story 2.1: Route Request for Approval CTSL-5 Story 1.2: Itemized Budget Entry CTSL-4 Story 1.1: Submit Event Proposal CTSL-7 Story 2.2: Approve or Reject Request	8	21


4. Sprint 2 — Active Sprint Board

Sprint 2 board showing stories across To Do, In Progress, and Done




5. Burndown Chart

Burndown chart — Sprint 1



Burndown chart — Sprint 2



Reflection Questions

1. Did your estimations reflect the actual effort?

Mostly yes. I gave the higher effort stories more points, like Story 2.1 (Route Request for Approval) which I gave 8 points since it has to go through three different people (Faculty Coordinator, Finance Office, Dean) before it's approved, so there's more that can go wrong or take time there. Simpler stories like Story 2.3 (Notify Club Lead of Outcome) only needed 2 points since it's just a one-step notification. Both sprints finished with everything completed, so I think the estimates were fairly close to the real effort needed.

2. Was your backlog well-prioritized?

I think so. I set the stories that the whole system depends on as High priority — submitting the proposal, getting it approved, and generating/scanning tickets — since none of the other features work without these. Things like the itemized budget entry or the notification story were Medium priority because they're useful but not something the whole flow breaks without. This way the main flow (proposal to approval to ticketing) was always the focus.

3. How did your simulated sprint align with your plan?

Pretty well for both sprints. Sprint 1 had 4 stories worth 21 points and all of them got completed, which is shown in the sprint log. Sprint 2 had the remaining stories and I moved all of them through To Do, In Progress and then Done by the end, so nothing was left over. I didn't have to remove anything from either sprint, so the amount of work I planned matched what actually got done.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart for Sprint 1 showed the story points going down to zero by the end of the sprint, which means all the committed work actually got finished within the sprint. It shows that the amount of work I picked matched what could realistically get done, instead of over-committing and leaving things incomplete. Splitting the epics into smaller stories with individual points made it easier to track this properly.